

Annual Procurement Plan- FY: 2023-24 (Works)

Ministry/Division:
Agency:
Procuring Entity Name & Code:
Project/Programme Name & Code:
Project Implementation Period
Project Code:

Information and Communication Technology Division
Bangladesh Computer Council
Innovation Design and Entrepreneurship Academy (1st Revised)
Innovation Design and Entrepreneurship Academy (1st Revised)
July 2016 - June 2024 (Proposed)
224023000

Project Cost (In Lakh Taka)		2023-24
Total	27165.00	5000.00
GoB	27165.00	5000.00
PA	0.00	0.00

Budget: Development

Package No.	Description of Procurement Package (Works)	Unit	Qty	Procurement Method and Type	Contract Approving Authority	Source of Funds	Estimated Cost (In Lakh Taka)	Time Code for Process	Advertise EOI/ Tender	Issue RFP/ Tender Document	Technical Proposal/ Tender Opening	Technical Proposal/ Tender Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
WD33	Interior Design & Furniture Supply & Installation works for iDEA Fablab	Lot	1	RFQ	PD	GoB	10.00	Planned Date	16-Aug-23	17-Aug-23	24-Aug-23	27-Aug-23	-	-	30-Aug-23	31-Aug-23	-	15-Oct-23	
								Planned Days	0	1	7	3	-	-	3	1	15	45	
Total value of Works Procurement							10												

Mamun
05.07.2023

মোঃ মমিনুল ইসলাম
ম্যানেজার (আইটি সার্ভিস এন্ড সাপোর্ট)
উন্নয়ন ও উদ্যোক্তা উন্নয়ন একাডেমী প্রতিষ্ঠান
বাংলাদেশ কম্পিউটার কাউন্সিল
আইসিটি টাওয়ার, আগারগাঁও, ঢাকা।

Dalim
08/09/23

ড. মোঃ মিজানুর রহমান
উপসচিব, প্রকল্প পরিচালক (অতিরিক্ত দায়িত্ব)
উন্নয়ন ও উদ্যোক্তা উন্নয়ন একাডেমী প্রতিষ্ঠান
বাংলাদেশ কম্পিউটার কাউন্সিল
আইসিটি টাওয়ার, আগারগাঁও, ঢাকা।

Ranjit Kumar
08/09/23

রঞ্জিত কুমার
নির্বাহী পরিচালক (প্রকল্প-১)
বাংলাদেশ কম্পিউটার কাউন্সিল

Annual Procurement Plan- FY: 2023-24 (Goods)

Ministry/Division:
Agency:
Procuring Entity Name & Code:
Project/Programme Name & Code:
Project Implementation Period
Project Code:

Information and Communication Technology Division
Bangladesh Computer Council
Innovation Design and Entrepreneurship Academy (1st Revised)
Innovation Design and Entrepreneurship Academy (1st Revised)
July 2016 - June 2024 (Proposed)
224023000

Project Cost (In Lakh Taka)		2023-24
Total	27165.00	5000.00
GoB	27165.00	5000.00
PA	0.00	0.00

Package No.	Description of Procurement Package (Goods)	Unit	Qty	Procurement Method and Type	Contract Approving Authority	Source of Funds	Estimated Cost (In Lakh Taka)	Time Code for Process	Advertise EOI/ Tender	Issue RFP/ Tender Document	Technical Proposal/ Tender Opening	Technical Proposal/ Tender Evaluation	Financial Proposal Opening & Evaluation	Budget: Development				
														Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
GD33/1	Supply and Installation of Equipments for Academy & Fablab	Lot	1	OTM	HOPE	GoB	190.00	Planned Date	23-Jul-23	24-Jul-23	14-Aug-23	17-Aug-23	-	-	19-Aug-23	26-Aug-23	-	24-Nov-23
									Planned Days	0	1	21	3	-	-	2	7	34
GD35/2	Selection of Tenderer for Supply of Software Licenses renewal services for Innovation Design and Entrepreneurship Academy Project, BCC	Lot	1	RFQ	PD	GoB	5.00	Planned Date	12-Jul-23	13-Jul-23	20-Jul-23	23-Jul-23	-	-	26-Jul-23	27-Jul-23	-	16-Aug-23
									Planned Days	0	1	7	3	-	-	3	1	15
GD35/3	Installation and Maintenance of UPS, Fire Suppression System For Server Room	Lot	1	RFQ	PD	GoB	5.00	Planned Date	27-Jul-23	28-Jul-23	4-Aug-23	7-Aug-23	-	-	10-Aug-23	11-Aug-23	-	31-Aug-23
									Planned Days	0	1	7	3	-	-	3	1	15
GD35/4	Supply of ICT Equipments	Lot	1	RFQ	PD	GoB	88.00	Planned Date	1-Aug-23	2-Aug-23	9-Aug-23	12-Aug-23	-	-	15-Aug-23	16-Aug-23	-	5-Sep-23
									Planned Days	0	1	7	3	-	-	3	1	15
GD44	Supply of Office Equipments for iDEA Project	Lot	1	RFQ	PD	GoB	2.00	Planned Date	20-Aug-23	21-Aug-23	28-Aug-23	31-Aug-23	-	-	3-Sep-23	4-Sep-23	-	24-Sep-23
									Planned Days	0	1	7	3	-	-	3	1	15
Total value of Goods Procurement							290.00											

Md
05-07-23

মিনুল ইসলাম
আইসিটি সার্ভিস এন্ড সাপোর্ট
উদ্যোগ উন্নয়ন একাডেমী প্রতিষ্ঠাকরণ এবং
বাংলাদেশ কম্পিউটার কাউন্সিল
আইসিটি টাওয়ার, আগারগাঁও, ঢাকা।

Done
03/09/23

ড. মোঃ মিজানুর রহমান
সিনিয়র, এবং পরিচালক (আইসিটি)
উদ্যোগ উন্নয়ন একাডেমী প্রতিষ্ঠাকরণ এবং
বাংলাদেশ কম্পিউটার কাউন্সিল
আইসিটি টাওয়ার, আগারগাঁও, ঢাকা।

03/09/23

রঞ্জিত কুমার
নির্বাহী পরিচালক (গ্রেড-১)
বাংলাদেশ কম্পিউটার কাউন্সিল

Annual Procurement Plan- FY: 2023-24 (Service)

Ministry/Division:

Agency:

Procuring Entity Name & Code:

Project/Programme Name & Code

Project Implementation Period

Project Code:

Information and Communication Technology Division

Bangladesh Computer Council

Innovation Design and Entrepreneurship Academy (1st Revised)

Innovation Design and Entrepreneurship Academy (1st Revised)

July 2016 - June 2024 (Proposed)

224023000

Project Cost (In Lakh Taka)		2023-24
Total	27165.00	5000.00
GoB	27165.00	5000.00
PA	0.00	0.00

Budget: Development

Package No.	Description of Procurement Package (Service)	Unit	Qty	Procurement Method and Type	Contract Approving Authority	Source of Funds	Estimated Cost (In Lakh Taka)	Time Code for Process	Advertise EO/ Tender	Issue RFP/ Tender Document	Technical Proposal/ Tender Opening	Technical Proposal/ Tender Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
GD39/1&2	Social & Digital Marketing Campaign, Promotional Activities, etc	Firm	2	RFQ	PD	GoB	10.00	Planned Date	16-Jul-23	17-Jul-23	24-Jul-23	27-Jul-23	-	-	3-Aug-23	13-Aug-23	-	12-Oct-23
								Planned Days	0	1	7	3	-	-	7	10	28	60
GD39/3	Hiring a Firm for Design and Development of Startup Management System & iDEA Website Upgradation.	Firm	1	OTM	HOPE	GoB	120.00	Planned Date	19-Jul-23	16-Aug-23	6-Sep-23	13-Sep-23	20-Sep-23	27-Sep-23	4-Oct-23	3-Nov-23	-	2-Mar-24
								Planned Days	0	28	21	7	7	7	30	107	120	
SD30	Consultancy Services	Nos	14	SIC	HOPE	GoB	322.80	Planned Date	1-Jul-23	2-Jul-23	23-Jul-23	30-Jul-23	-	-	6-Aug-23	16-Aug-23	-	29-Jun-24
								Planned Days	0	1	21	7	-	-	7	10	46	318
GD44	Hiring a Event Management firm for Organizing Innovation Expo/National Startup Exhibition Program/Digital Device and Innovation Expo	Nos	14	OTM	HOPE	GoB	87.51	Planned Date	1-Sep-23	2-Sep-23	23-Sep-23	30-Sep-23	-	-	7-Oct-23	17-Oct-23	-	16-Dec-23
								Planned Days	0	1	21	7	-	-	7	10	46	60
SD31	Targeted Product Development (Moving Bangladesh)	Lot	1	DPM	HOPE	GoB	20.00	Planned Date	1-Aug-23	16-Aug-23	16-Aug-23	23-Aug-23	-	-	30-Aug-23	6-Sep-23	-	4-Jan-24
								Planned Days	0	15	0	7	-	-	7	7	36	120
Total value of service Procurement							560.31											

Maul
05-07-2023

শ্রীঃ মমিনুল ইসলাম
ম্যানেজার (আইটি সার্ভিস এন্ড সাপোর্ট)
স্বাধীন ও উদ্যোক্তা উন্নয়ন একাডেমী প্রতিষ্ঠান এবং
বাংলাদেশ কম্পিউটার কাউন্সিল
আইসিটি টাওয়ার, আশারগাঁও, ঢাকা।

Ball
03/09/23

ড. মোঃ শহিদুল হক
উপসচিব, একক পরিচালক (সিভিল সার্ভিস)
স্বাধীন ও উদ্যোক্তা উন্নয়ন একাডেমী প্রতিষ্ঠান এবং
আইসিটি টাওয়ার, আশারগাঁও, ঢাকা।

03/09/23
রশিদ কুমার
নির্বাহী পরিচালক (গ্রেড-১)
বাংলাদেশ কম্পিউটার কাউন্সিল